

Tokyo Action Plan

27 April, 2018

Freetown, Sierra Leone

Key Takeaways

Identify the
actual players

Engage and
Engage

Bottom Top
Approach

Everyone is
important in
Design,
Planning and
Implementation

Strengthen
Institutions to
support the
processes

What needs to be accomplished?

**Rebuilding
Trust
between the
Local
Councils and
communities**

**Rebuilding
Trust between
the Local
Councils and
communities**

**Timely
provision
of basic
services**

**Adoption
of the
integrated
Master
Plan**

**Cleaner
Communities**

**Reduction
in traffic
Congestion**

Short Term Action Plans

- Engage Councilors
- Training and sensitization of Councilors
- Councilors then train ward committees
- Recognize and record community

Structures

Mid-May to end-June 2018

Medium Term Action Plans

- Identification of subprojects by ward (have them, but need revalidation because new councilors – low hanging fruit)
- Identify obstacles (reforms or changes to empower grass root levels)
- Develop resource estimates

Mid-June to end-October

Long Term Action Plans

- Project preparation (IDA)

Challenges

- New Team on all fronts – political will of Mayor with huge majority, yet to be tested
- Financial resources for mobilization
- Heavy rains start in June
- Technical capacity to deliver on what civil servants in the FCC are supposed to do
- Commitment of councilors

Lending and TAs

- Maps
- Technical Supports from consultants/NGOs
- Logistics

Support needed from WB/TDLC

Research

- Coaching and mentoring of FCC team on planning, executing, monitoring, and reporting results from an executed budget
- Financial resources for the process of preparing a realistic budget (such that it can be implemented).
- Technical assistance in the preparation of training for FCC departments to do their job (TORs for each staff, contract between Mayor and staff, performance systems, etc)