

PROCUREMENT PLAN

Basic Data

Project Name: Armenia-Georgia Border Regional Road (M6 Vanadzor-Bagratashen) Improvement Project	
Project Number: 49244-002	Approval Number: 3449
Country: Armenia, Republic of	Executing Agency: Ministry of Transport, Communication and Information Technologies
Project Financing Amount: US\$ 118,400,000 ADB Financing: US\$ 50,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 68,400,000	Implementing Agency: N/A Project Closing Date: 31 May 2021
Date of First Procurement Plan: 28 October 2016	Date of this Procurement Plan: 21 December 2016, Version 1

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Works	US\$ 5,000,000 and Above	Prior review

Consulting Services	
Method	Comments
Least-Cost Selection for Consulting Firm	Prior review
Quality- and Cost-Based Selection for Consulting Firm	Prior review
Individual Consultants Selection for Individual Consultant	Prior review

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-ICB-M6/2016	Civil Works for Rehabilitation/Reconstruction of the Existing M6 Vanadzor–Alaverdi–Georgian Border Interstate Road	43,600,000.00	ICB	Prior	1S2E	Q4 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works
	Lot 1: CW-ICB-M6/2016-1: Civil Works for Rehabilitation/Reconstruction of the Existing M6 Vanadzor–Alaverdi	15,560,000.00					

–Georgian Border Interstate Road (Section Km38+450–Km48+140) Lot 2: CW-ICB-M6/2016-2: Civil Works for Rehabilitation/Reconstruction of the Existing M6 Vanadzor–Alaverdi	14,210,000.00					
–Georgian Border Interstate Road (Section Km48+140–Km62+300) Lot 3: CW-ICB-M6/2016-3: Civil Works for Rehabilitation/Reconstruction of the Existing M6 Vanadzor–Alaverdi	13,830,000.00					
–Georgian Border Interstate Road (Section Km62+300–Km90+191)						

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
ADB/M6/CS/IC/01	Road Safety	400,000.00	ICS	Prior	Q1 / 2017		Assignment: International Expertise: Road Safety Advance Contracting: Y Comments: 2 Individual Consultants
ADB/M6/CS/IC/02	Social Safeguard	200,000.00	ICS	Prior	Q1 / 2017		Assignment: National Expertise: Social Safeguard Advance Contracting: Y
ADB/M6/CS/IC/03	Procurement Support	100,000.00	ICS	Prior	Q1 / 2017		Assignment: National Expertise: Procurement Advance Contracting: Y
ADB/M6/	Environment Monitoring	100,000.00	ICS	Prior	Q1 / 2017		Assignment:

CS/IC/04							National Expertise: Environment Monitoring Advance Contracting: Y
ADB/M6/ CS/IC/05	Project Management Support	100,000.00	ICS	Prior	Q1 / 2017		Assignment: National Expertise: Project Management Advance Contracting: Y
ADB/M6/ CS/LCS/0 1	Auditor	100,000.00	LCS	Prior	Q1 / 2017	BTP	Assignment: National Advance Contracting: Y
ADB/M6/ CS/QCBS /01	Design Review and Civil Works Technical Supervision of Rehabilitation and Improvement of the M6 Vanadzor–Alaverdi– Georgian Border Interstate Road (Section Km38+450– Km90+191)	3,500,000.00	QCBS	Prior	Q4 / 2016	FTP	Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: Y Comments: 90:10 quality-cost ratio as indicated in the approved loan document
ADB/M6/ CS/QCBS /02	Social Safeguards Support	345,000.00	QCBS	Prior	Q4 / 2016	STP	Assignment: National Quality-Cost Ratio: 90:10 Comments: 90:10 quality-cost ratio and STP as requested by TPIU

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works

Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							